2001 AACE International Transactions

TABLE OF CONTENTS - Page 1

Foreword
Table of Contents (this document)

TRANSACTIONS

Claims & Dispute Resolution Track (CDR)
CDR.01 *Claims Avoidance Techniques: Best Practices for Contract Administration,* Kathleen M.J. Harmon and Bruce M. Stephan, PE
CDR.02 *Calculation and Recovery of Home Office Overhead,* James G. Zack Jr.
CDR.03 *Claims and Disputes in the Construction Industry,* Dr. George F. Jergeas, P.Eng.
CDR.04 *Managing Design Errors and Omissions in Construction Projects,* George W. Davie, PE, and Dr. Carl Wolf, CCE
CDR.05 *Using the Project Neutral Process to Resolve Contentious Disputes,* Robert A. Dieterle, CCE, and Alann M. Ramirez, PE
CDR.06 *Analyzing the Cumulative Impact of Changes,* David D. Reichard, PE, and Cheryl L. Norwood
CDR.07 *Managing Risk in Design-Build,* Talal Abi-Karam, PE CCE
CDR.08 *Depositions—From the Deponent's Perspective,* Michael C. Ray, PE CCE
CDR.09 *Awarding Damages in Construction Claims Arbitration,* Douglas D. Gransberg, PE CCE
CDR.10 *Project Labor Agreements for Public Agencies,* Neil D. Opfer, CCE, Dr. Jaeho Son, and Dr. John Gambatese, PE
CDR.12 *Arbitration of Disputes in International Construction,* Talal Abi-Karam, PE CCE

Cost/Schedule Control Track (CSC)
CSC.01 *Risk-Based Cost Control for Construction,* William J. Bender, PE, and Bilal M. Ayyub, PE
CSC.02 *Interdependent Analysis of Construction Project Cost and Time,* Dr. Tadeusz Kasprowicz
CSC.03 *Developing Program Controls for a Large Program,* Shawn L. Kildare and George P. Blank
CSC.04 *Design Cost Management Through Control Charts,* John A. Kuprenas, PE, and Elhami B. Nasr
CSC.06 *Project Controls in the Preconstruction Phase,* Ian A. Street, CCE, and Joseph W. Wallwork, PE CCE
CSC.07 *The EPC Corporation as a Metaphor: A Political System, Machine, and Ugly Face,* Roy Singh, CCE
CSC.08 *Project Controls for the New Technology,* Roy Singh, CCE
CSC.10 *Lean Construction: From Theory to Practice,* Antonio Sergio Itri Conte and Douglas Gransberg, PE CCE
CSC.11 *The Business Impact of Outsourced Project Control,* Christopher F. Michalak

Estimating Track (EST)
EST.01 *Cost Modeling—Accurate Preconstruction Estimates Quicker,* James A. Johnson and Albert K.H. Kwong
EST.02 *Cost Analysis of FRP Bridge Decks,* Pratik Roychoudhury and Dr. Robert C. Creese, CCE
EST.03 *Ship Dismantling Cost Review,* Dr. Robert C. Creese, CCE, and Pooja Sibal
EST.04 *The Impact of GASB 34,* Thomas E. Hendircks
EST.05 *Government Computerized Cost Index,* Joseph A. Brown, CCE, and Eugene Hajdaj, PE
EST.06 *Easy Factored Estimating and Process Cost Engineering,* Kul B. Uppal, PE
EST.07 *The Cost of the Los Alamos Fire,* Roger A. Stutz, CCE
EST.08 *Unraveling the Chaos in Topsides Metrics,* Lawrence W. Louie, PE
EST.09 *Field Factors Affecting Masonry Productivity,* Nuntapong Ovararin and Dr. Calin M. Popescu, PE
EST.10 *Computing HVAC Building Block Loads,* Donald E. Parker, PE CCE
EST.11 *Estimate Assurance Process—Offshore Projects,* Charles L. Simmons, PE, and Lawrence W. Louie, PE
EST.12 *Cost Engineering for Product Design,* Zhao Liang, Dr. Feng Peien, Pan Shuangxia
EST.13 *Cost Gene Modeling for Product Design,* Zhao Liang, Dr. Feng Peien, Pan Shuangxia

2001 AACE International Transactions

TABLE OF CONTENTS - Page 2

Global Projects Track (INT)

INT.01 *Corporate Risk Assessment in the Construction Industry: An Australian Perspective,* Deepak Bajaj
INT.02 *Reengineering Project Management of Caribbean Organizations: Opportunities for Enterprise Resource Planning,* Prasanta Kumar Dey and Stephen O. Ogunlana
INT.03 *Production Rates for Urban/Rural Projects in Developing Areas,* Dr. Enno Koehn, PE, and Faisal Ahmed
INT.04 *Private, Economically Motivated Construction in Poland,* Frederick William Mueller, CCE
INT.05 *Estimating for a Worldwide Company,* Rodney L. Russell, CCC, and Robert P. Jones, CCE

IT/IM in Project & Cost Management Track (IT)

IT.03 *Key Learnings From E-Project Management,* Mark T. Chen, PE CCE
IT.04 *Using Software Project "Should-Cost" Models,* Larry Murphy, CCC
IT.05 *Plan for Training to Ensure Software Quality,* Leah V. Zimmerman, CCC
IT.06 *Integrating CAC, Estimating, Scheduling, and Accounting,* Philip D. Larson, CCE
IT.07 *Total Cost Ownership for Information Technology,* Neil D. Opfer, CCE
IT.08 *CPDI Center: Web-Based Unified Access to Project Contemporaneous Documents,* Mamoon M. Hammad, PE, and Dr. Sabah T. Alkass, PE
IT.09 *A Conceptual Cost Estimating Computer System for Building Projects,* Ahmad Jrade and Dr. Sabah Alkass, P.Eng.

Project Management Track (PM)

PM.01 *EPC Project Management—The SNC Lavalin Approach,* George E. Baram, P.Eng., CCE, and David M. Barken, P.Eng.
PM.02 *Pacesetter Project Performance,* Dr. Nick J. Lavingia, PE
PM.03 *Projects Costing Too Much? Taking Too Long?,* Dean Dahlen, PE
PM.04 *Beyond "Survival": Strategies for Creating Innovative Teams,* Dr. Deborah S. Kezsbom
PM.05 *Managing Value Objectives for Design/Build Projects,* Del L. Younker, CCC
PM.06 *Transaction Costs in Relationship Contracting,* Christian Brockmann
PM.07 *Is Your Organization a Candidate for Project Management Office (PMO)?,* Dr. Parviz F. Rad, PE CCE
PM.08 *Evaluating the Management and Operations of a Municipal Traffic Section,* David D. Reichard, PE, Cheryl L. Norwood, and Robert J. Suess
PM.09 *Time-Constrained Project Delivery Issues,* Robert B. Brown, PE, Michael B. Rowe, Hoang Nguyen, PE, and John R. Spittler, PE
PM.10 *The Writing of "Computer-Aided Project Management",* George Suhanic, P.Eng.
PM.11 *Key Partnering Success Factors,* Jennifer L. Krahn, Dr. George F. Jergeas, P.Eng., and Sami Fahmy
PM.12 *Achieving Cycle-Time Excellence in the Global Economy: The Impact of Speed,* Katherine A. Edward

Planning & Scheduling Track (PS)

PS.01 *Selecting Planning and Scheduling Specifications,* Leaf A. Ballast, PE, and Dr. Calin M. Popescu, PE
PS.02 *Parametric Estimating Methodology for Transit Project Planning,* Robert H. Harbuck, PE CCE
PS.03 *Improving Productivity With Short-Interval Scheduling,* Walter J. Strutt, PE CCE

Decision & Risk Management Track (RISK)

RISK.01 *Risk Response and Contingency Strategies Among Contractors in Sydney, Australia,* Deepak Bajaj
RISK.02 *Evaluating and Calculating Contingency,* James A. Bent, CCC
RISK.03 *Contingency Management on DOE Projects,* Edward E. Douglas III, CCC
RISK.04 *Cost Estimates: A Decision-Making Tool,* Douglas W. Leo and Scott W. Knotowicz
RISK.06 *Enterprise IT Risk Management: A Case Study,* Dr. Iqbal Noor, PE CCE, Col. Richard B. Dillon, and Ray Williams

2001 AACE International Transactions

TABLE OF CONTENTS - Page 3

SKILLS AND KNOWLEDGE TRACK WORKBOOK

SK.01 *Engineering Economics,* Dr. Scott J. Amos
SK.02 *Planning,* Dr. Parviz Rad, PE CCE
SK.03 *Estimating,* Charles P. Woodward, PE CCE
SK.04 *Scheduling,* Donald F. McDonald Jr., PE CCE
SK.06 *People Issues,* Dr. Deborah S. Kezsbom
SK.08 *Construction Contracts—Changes,* Dr. Joseph J. Orczyk, PE
SK.09 *Communication & Negotiation,* Dr. George Stukhart, PE
SK.10 *Technical Writing,* Dr. James M. Neil, PE CCE
SK.11 *Risk,* Michael W. Curran

Author Index
Title & Copyright Notice
Search this CD

MISC

2001 Annual Meeting Brochure
2001 Annual Meeting Exhibitors
2001 Annual Meeting Sponsors
2002 Annual Meeting - Call for Papers
The Professional Practice Guide Series
Corporate Sponsorship Program
Membership Application
Visit AACE on the Internet

A project of the 2000-2001 Education Board:
Robert D. Bakewell, CCC, Chair; Lawrence J. Bloch, CCE; Kelly M. Burke; Brian D. Dunfield; M. Steven Franklin, CCE; Donald F. McDonald Jr., PE CCE; Franklin D. Postula, PE CCE; Dr. Parviz F. Rad, CCE; Dr. George Stukhart; Ex Officio: Charla A. Miller, Staff Director of Education & Administration

In cooperation with:
Dr. Scott J. Amos; Michael W. Curran; Dr. Deborah S. Kezsbom; Dr. Richard E. Larew, PE CCE; Dr. James M. Neil, PE CCE; Dr. Joseph J. Orczyk, PE; and Charles P. Woodward, PE CCE

AACE International would like to thank all of the authors and presenters, and their employers, for their generous support in making this year's Skills & Knowledge Track possible.